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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region § R(\a.‘c(\)\rds Ctr.
AR
I. HEADING e
Date: February 19. 1996 //\ 3 '
Subject: Harvey GRQ, Harvey. Cook County, Illinois. T \ 'q e
From: Cindy Nolan. OSC, U.S. EPA, Region V, EERB, RS-II
To: E. Watkins, OSWER. Washington, D.C.

POLREP-#~ POLREP 15 and Final

N~

R. Karl, Branch Chief, EERB, Chicago, IL

D. Bruce, Chief RS-II, EERB, Chicago, IL

B. Messenger. Chief ESS, Chicago, IL

J. Cisneros. Chicago Coordinator, Chicago, IL

J. Kujawa, ORC, CM-29A, Chicago, IL

T. Lesser. OPA, Chicago, IL

F. Lebensorger. [EPA. Maywood, IL

B. Everetts, IEPA. Springfield, IL

R. Roache: Department of Environmental Control, Maywood, IL

I1. BACKGROUND

Site D No.:

ov

Delivery Order No: 5001-05-655

Response Authority: CERCLA (ERB)

CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: ILD001128024

NPL Status:

Non-NPL

State Notification: [EPA notified

Action Memorandum Status: Approved, August 1995
Start Date: September 21, 1995

Completion Date: February 23, 1996

(Il. SITE INFORMATION

-‘The Harvey GRQ site was engaged principally in the engineering, production and marketing of
technically advanced forgings, and was also a prominent builder of heavy duty equipment for large
scale agricultural and earthmoving applications from 1910 to 1976. EPA conducted a preliminary
assessment at the request of local authorities and discovered a large quantity of asbestos piping, tank.
and air duct insulation as well as asbestos-contaminated debris throughout the facility. (Refer to
POLREP #1 for more detailed site information.)



Iv. RESPONSE INFORMATION

A. Situation:

1.

Removal activities to date

The following actions were accomplished during the period of February 19-23, 1996:

l.

D

5.

2.

ERCS asbestos abatement subcontractor. Jet Vac, Inc. (JVI), continued to remove
asbestos overhead piping insulation and asbestos-containing debris from the inside of
the buildings.

On 2-19, JVI removed approximately 1,428 LF of asbestos piping insulation and 80
ft* of asbestos tank insulation. JVI also completed all work in Building Q.

On 2-20, JVI completed work in Buildings O. N. R, P, H, and J.

On 2-21, two rolloff boxes (41 yd®) of asbestos-containing material (ACM) and loose
debris were disposed of at Community Landfill. Morris, Illinois. JVI and TAT
demobilized all equipment from site.

On 2-23, all vendor services were terminated. EPA and ERCS demobilized from site.

Enforcement

The city of Harvey has contracted a demolition company to demo the facility.

B. Planned Removal Activities

All removal objectives outlined in the Action Memorandum for the Harvey GRQ site have been

completed.

C. Next Steps

No further site activity is expected by U.S. EPA. No OSC Report will be generated for the Harvey

GR( site.

D. Key Issues

IEPA funded the disposal of 4,055 abandoned tires. IEPA sent the tires to BFI Tire Recycling, Ford
Heights, Illinois.
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V. COST INFORMATION as of 2/19/96

Letter Contracts

ERCS Contractor $ 913,760
TAT Contractor $ 24,321
START Contractor S 13,662
CLP Analvtical Services N/A
REAC | N/A
Intramural Direct Costs $ 21,740
Intramural Indirect Costs 338372
Total Intramural Costs $ 60112
TOTAL 31,011,855
Project Ceiling $1,755,000
Percent of Project Funds Remaining 42.3%

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which the OSC must rely on, may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost

recovery.

VI, DISPOSITION OF WASTES

Piping insulation removed to date | Loose ACM removed to date | Total ACM disposed
to date
Quiside: Qutside: Outside:
4,548 LF 821 yd’ 1.094 yd?
Inside: Inside: Inside:
28.206 LF 1.602 yd’ 2.286 yd*
2,324 ft" - TSI on tanks
1.673 ft* - TSI on air ducts




(Waste Oil)

1.200 galions

VI DISPOSITION OF WASTES (continued)
Waste Disposal Summary
Harvey GRQ
Harvey, Illinois
Waste Total Manifest Disposal Disposﬁl
Description Date Quantity Number Method Company
Asbestos 11-16-95 to0 3,380 yd’ N/A Landfill Community Landfill
2-21-96 Morris. IL
Laboratory racks 1-19-96 8 lab packs . [L6556724 Incineration Heritage Environmental
Waste Flammable Liquids Lemont, IL
Waste Poisonous Ligquids
Waste Corrosive Liquids
Waste Cxidizing Solids
Waste Causuc Liquids
Waste Aerosols
Hazardous Waste Liquid 2-25-96 [L6702273 Fuels Blending Heritage Environmental

Lemont, IL




